

Approximately 180 individual artist proposals were electronically received for the Art in Public Places piece for the building. The Selection Committee has reduced that list to 4 artists who will now visit the site and will then be asked to provide a site specific concept/proposal piece of art for preliminary approval by the Committee, final approval by the Chancellor, and with BOR concurrence.

Overall percentage of construction completion is approximately 99%.

The current schedule for completion is:

Planning & Design:	August 2008 – Summer 2012
Construction, Ph 1:	May 2012 – July 2014
Construction, Ph 2:	October 2012 – July 2014
Occupancy:	August 2014